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Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase A2006-2008

Comments: Local and State agencies are working together to obtain easements necessary for construction.  Appraisals completed

Camp Currie Dining Hall Replacement Marshall Cancelled2006-2008

Camp Webb Swimming Pool Carter Cancelled2006-2008

Water & Drain Line Replacement Rowan In Construction2006-2008 20 03/15/08

Comments: work is underway and on schedule

Commerce Cabinet/KY Center for the Arts

Water Leak and Window Repair Jefferson Complete/Closed Out2002-2004 03/30/04 01/28/05

Commerce Cabinet/KY Horse Park

Construct Hotel/Conference Center Fayette Other2006-2008

Project is being implemented through a request for proposals for private development.

Comments: A lease has been executed.  Project is listed as other because although a lease has been signed the developer has not 

begun construction.

Construct New Indoor Arena Fayette In Construction2006-2008 18 05/01/09*

Includes Horse Park Indoor Arena - Design (2004-06 authorization)

Construct Permanent Seating Stadium Jumping Area Fayette Awaiting Initiation by Agency2004-2006

Horse Park Indoor Arena - Design Fayette Combined Authorities2004-2006*

See Construct New Indoor Arena - 2006-2008

KY Horse Park-Infrastructure Fayette Complete/In Warranty2004-2006 100 03/08/07 05/15/07*

Allocation from 2004-06 Parks Renovation Pool

Commerce Cabinet/Parks

Barren River - Dock Replacement Barren Complete/Not Closed Out1998-2000 100 07/15/03 07/15/03*

Comments: Agency to utilize remaining funds to construct courtesy dock

Benham Lynch Harlan In Construction2006-2008 40 04/01/08*

Allocation from 2006-08 Parks Development Pool

Big Bone Lick - Park Improvements Boone Planning2006-2008*

$2.5 million appropriation in 2006-08 Parks Development Pool
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Comments: Most of Project is Land Aquisition which is in title opinion and appraisal stage.  Another part is connecting the park to 

the Boone County Water District which is in the design stage.

Big Bone Lick State Park-Land Acquisition/Park 

Improvements

Boone Complete/Not Closed Out2000-2002 100 07/14/04 09/04/04*

Construct Convention Center E. P. "Tom" Sawyer Jefferson Revising/Rebidding2006-2008*

Construct Water Plant-Natural Bridge Powell Complete/Closed Out2002-2004 100 01/26/05 01/26/05*

Cumberland Falls-Interior Mod/System Upgrade Whitley Complete/In Warranty2004-2006 100 12/20/06 01/02/07*

Allocation from 2004-06 Parks Renovation Pool

Cumberland Falls-Upgrade Lookout/Visitor Ctr Whitley Complete/In Warranty2004-2006 100 12/12/06 12/12/06*

Allocation from 2004-06 Parks Renovation Pool

Comments: Warranty inspection showed that some landscape plantings need replacement and some pavement joints needed caulking.  

Contractor presently correcting these items.

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*

Dale Hollow State Resort Park-New Conference Center Clinton Complete/Closed Out2000-2002 100 04/03/03 04/03/03*

Dale Hollow-Cottage Development Clinton Awarding Contract2006-2008*

Allocation from 2006-08 Parks Development Pool

Comments: Contract award underway. Construction to start in January 2008

Dale Hollow-Golf Course Completion Clinton Complete/In Warranty2004-2006 99 05/01/07 06/07/07*

Allocation from 2004-06 Parks Renovation Pool

Dale Hollow-Indoor Pool Clinton Design/Phase C2006-2008*

Allocation from 2006-08 Parks Development Pool

Comments: Project Bid Documents being prepared. Should bid in Early January 2008

EP Sawyer-Tennis Courts/Soccer Fields Jefferson Complete/Not Closed Out2004-2006 100 09/27/06 09/12/06*

Allocation from 2004-06 Parks Renovation Pool

General Burnside-Golf Course Improvement Pulaski Complete/In Warranty2004-2006 100 12/15/07 11/15/07*

Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf 

Course Phase II (2006-08 Parks Development Pool)

Comments: Contractor completing punch list. Work to be complete in January 2008. Expected opening of course in May 2008

General Burnside-Golf Course Phase II Pulaski Complete/In Warranty2006-2008 100 12/15/07 11/15/07*

Allocation from 2006-08 Parks Development Pool  --  See General Burnside - Golf Course Improvement

Comments: Contractor completing punch list. Work to be complete in January 2008. Expected opening of course in May 2008

Golf Course - Mineral Mound Lyon Complete/Not Closed Out1998-2000 100 07/01/03 07/01/03*

Grayson Lake Golf Course Design/Development Carter Complete/Not Closed Out2000-2002 98 08/15/02 05/15/06*
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Grayson Lake-Golf Course Completion Carter In Construction2004-2006 74 01/19/08*

Allocation from 2004-06 Parks Renovation Pool

Comments: Work underway. Maintenance building and cart barn are substantially complete. Expected Substantial completion for Proshop 

is January 15/2008

Greenbo Lake-Amphitheater Greenup Complete/In Warranty2004-2006 100 03/30/07 04/06/07*

Allocation from 2004-06 Parks Renovation Pool

Herrington Lake State Park and Lodge- Design & Land 

Acquisition

Garrard Other2004-2006*

Comments: Awaiting further action by Agency

Jefferson Davis - Monument Repair Christian Complete/Closed Out1998-2000 100 07/03/03 10/03/03*

Kenlake-Cherokee Park Development Marshall In Construction2006-2008 80 01/21/08*

Allocation from 2006-08 Parks Development Pool

Comments: Status shown is for electric, water and sanitary improvements.  Remodeling of the structures is currently being 

advertised for bids.

Kincaid Lake Lodge - Design and Engineering Pendleton Other2004-2006*

Comments: Project on hold awaiting further decision by Department of Parks to proceed.

KY Dam Village-Interior Mod/System Upgrade Marshall Complete/In Warranty2004-2006 100 05/22/07 04/22/07*

Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge 

Complex Upgrades (2006-08 Parks Development Pool)

KY Dam Village-Lodge Complex Upgrades Marshall Combined Authorities2006-2008*

Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade

Lake Barkley-Environmental Cleanup Trigg Complete/Closed Out2004-2006 12/07/06 11/07/06*

Allocation from 2004-06 Parks Renovation Pool

Lake Barkley-Lodge Complex Upgrades Trigg Complete/In Warranty2006-2008 100 06/29/07 07/31/07*

Allocation from 2006-08 Parks Development Pool

Lake Cumberland Conference Center Russell Revising/Rebidding2006-2008*

Allocation from 2006-08 Parks Development Pool

Lake Cumberland-Pumpkin Creek Renovation Russell Complete/In Warranty2004-2006 100 08/09/07 08/15/07*

Allocation from 2004-06 Parks Renovation Pool

Levi Jackson-Park Upgrade Laurel In Construction2004-2006 20 06/12/08*

Allocation from 2004-06 Parks Renovation Pool

Comments: Construction underway and on schedule.

Lincoln Homestead-Mordecai Lincoln Washington Complete/In Warranty2004-2006 100 11/14/07 11/14/07*

Allocation from 2004-06 Parks Renovation Pool
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Comments: Construction is complete, final documents are not complete.

Mineral Mound-Golf Course Completion Lyon Complete/In Warranty2004-2006 99 06/29/07 03/12/07*

Allocation from 2004-06 Parks Renovation Pool

Comments: Parks wants to install base course of asphalt on second parking lot in Spring.

Nolin Lake State Park Campground/Infrastructure Edmonson Complete/Not Closed Out1998-2000 100 09/01/03 06/05/05*

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*

Comments: Final punch list inspection of mitigation planting in January 2008.  Close out as soon as Corps of Engineers accepts 

project.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Comments: All work is complete.

Pine Mountain-Lodge Renovation Bell Complete/Closed Out2004-2006 02/05/06 04/15/06*

Allocation from 2004-06 Parks Renovation Pool

Replace Sewer Plant - Pennyrile Christian Revising/RebiddingCPBOC-8/01/07*

Comments: Bids opened on Dec 4, 2007.  Lowest bid of $2.4 million was double the estimate.  Dept of Parks considering options.

Water Resources & Land Acquisiton - Elk Creek Lake Fleming Other2000-2002*

Comments: Awating further action by agency

Yatesville Lake-Golf Course Completion Lawrence Complete/In Warranty2004-2006 100 07/25/07 06/12/07*

Allocation from 2004-06 Parks Renovation Pool

Commerce Cabinet/Secretary's Office (Commerce)

Artisan Center - Berea Madison Complete/Closed Out1998-2000 12/19/03 12/19/03*

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/In Warranty2004-2006 100 10/01/07 10/15/07*

Renovate Existing Restrooms Jefferson Complete/Not Closed Out2004-2006 100 09/12/06 09/14/06

Renovate KICC Pedway System Jefferson Complete/Closed Out2004-2006 04/01/05 03/01/05

Repave Parking Lots E, J and Ashton/Adair Jefferson Other2004-2006

Comments: These projects were authorized but have not been funded

Replace Paving from Gate 1 to Gate 2 Jefferson Cancelled2004-2006

Replace Roof for the Pavilion Jefferson Complete/In Warranty2006-2008 100 08/01/07 08/01/07*

Replace Roofs - KICC Jefferson Complete/Closed Out2002-2004 04/01/04 03/25/04*
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South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Education Cabinet/Education Dept

Fire Safety/Dorm Renov-KSD Boyle Other2000-2002*

Comments: This project is on an extended hold pending a comprehensive campus plan.

Renovation of Kerr Hall Boyle In ConstructionCPBOC-3/01/07 99 01/31/08*

Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Comments: Final inspection held on 12/7/07. Contractor working on punch list items. Move-in scheduled for first of January '08.

Education Cabinet/KY Educational Television

Replace Roof at Network Center Fayette Complete/In Warranty2004-2006 100 07/30/07 08/13/07*

Education Cabinet/Workforce Investment

McDowell Center Roof Repair Jefferson Complete/In WarrantyCPBOC-6/01/05 100 04/01/07 04/01/07*

Replace HVAC System - Winchester Office of 

Employment and Training

Clark In Construction2006-2008 90 01/07/08*

Comments: Several change orders have extended the contract completion date to Jan 15, 2008

Replace Roof-Perkins Rehabilitation Center Johnson Complete/In Warranty2004-2006 100 07/12/07 07/11/07*

Environmental and Public Protection Cabinet/Environmental Protection

Maxey Flats Construct Deep Well Monitoring Fleming Awaiting Initiation by Agency2006-2008

Finance and Administration Cabinet/Commonwealth Office of Technology

Data Center Readiness Franklin Awarding Contract2006-2008*

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin Planning2006-2008*

Comments: A Facility Assessment Report and Preliminary Recommendations have been submitted by the Architect.  A presentation with 

recommendations will be presented to the Secretary of Finance after Jan 2, 2008.

Capitol Campus Steam Distribution Franklin PlanningCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: The project will be constructed following the startup of the new campus boiler plant (currently under construction).
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Central Utility Plant Cooling Tower - CHR Complex Franklin In ConstructionCPBOC-3/01/07 5 05/01/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Shop dwg's for towers submitted to engineer for review. Preparing for 4 hour chilled water shut-down on Dec 25th, 26th or 

27th

Elevator/Escalator Modernization Franklin In Construction2002-2004 96 09/30/06*

Comments: Work being done with Building Services forces to complete work at Capital Plaza elevator.

Executive Mansion Fenestration Upgrade 2006 Franklin Complete/In WarrantyCPBOC-2/01/07 100 07/03/07 11/02/07*

Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund

Comments: Project is complete and under warranty.  Final completion with corrrected punchlists was reached on November 2, 2007.

Governor's Mansion HVAC and Window Replacement Franklin Other2004-2006*

See 3 subprojects:  EM Fenestrations Upgrade 2006, Executive Mansion HVAC, and Patio Infrastructure

Comments: See 3 subprojects:  EM Fenestrations Upgrade 2006, Executive Mansion HVAC, and Patio Infrastructure

Governor's Mansion HVAC and Window Replacement 

(subproject - EM Fenestrations Upgrade 2006)

Franklin Other2004-2006*

See Executive Mansion Fenestration Upgrade 2006 project

Comments: See Executive Mansion Fenestration Upgrade 2006 project

Governor's Mansion HVAC and Window Replacement 

(subproject - Executive Mansion HVAC)

Franklin Complete/Not Closed Out2004-2006 100 12/30/06 08/01/06*

Governor's Mansion HVAC and Window Replacement 

(subproject - Patio Infrastructure)

Franklin Complete/Not Closed Out2004-2006 99 05/01/07 05/01/07

Improve Site Infra.-KY Capitol Complex, Ph II (New 

Boiler House)

Franklin In Construction2004-2006 20 05/02/08*

Comments: Project is under construction and on schedule.

Jones Building Renovation Franklin Complete/In WarrantyCPBOC-8/01/05 100 07/19/07 07/19/07*

Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

Comments: Restoration of the interior of the dome is presently in the Design Phase.  Phase C submittal is anticipated in January 

2008.

KY State Capitol - Hist Restoration (Design) - EOB 

& Infrastructure

Franklin Design/Phase C2000-2002*

Comments: Project is on hold.

L&N Building - Cooling Tower and Pump Jefferson In ConstructionCPBOC-3/01/07 75 01/18/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Cooling Towers are set and are being piped.
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L&N Building - Roof/Gutter Repair Jefferson In ConstructionCPBOC-3/01/07 40 02/26/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

L&N Client Access Project Jefferson In ConstructionCPBOC-8/01/07 90 03/30/08*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Refurbish Escalators - CHR Building Franklin Design/Phase CCPBOC-3/01/07*

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Comments: Project is scheduled to go out for bids January 2008.

Renovate State Office Building, Phase II Franklin In Construction2004-2006 99 10/31/07*

Comments: Project in the final punch list stage. Building is fully occupied. Several change order items will have to wait for 

completion in spring due to adverse weather.

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

General Government Cabinet/Agriculture

Fuels/Pesticides Testing Lab Franklin Other2006-2008*

Comments: Leased building to house the testing laboratory is under construction by lessor. The agency has purchased equipment (test 

engines and laboratory furnishings). Anticipated start of operations is around March 2008.

General Government Cabinet/KY River Authority

Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 50 02/18/09

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Project on schdule and within budget

KY River Water Release System & Lock 6 Repairs Multi Complete/In Warranty1998-2000 100 02/02/06 12/15/06

Comments: Project is complete

Lock and Dam 3 and Lock 4 Renovation Franklin Design/Phase A2006-2008

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Design is underway and on schedule

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 

Center

Muhlenberg Other2006-2008*

Comments: This survey has been completed
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Carrollton National Guard Armory HVAC and Electric 

Upgrade

Carroll In ConstructionCPBOC-8/01/07 95 01/23/08*

Comments: Project is on schedule to be completed on or before scheduled completion date.

Construct 30 New T-Hangars, Capital City Airport Franklin In Construction2004-2006 97 09/07/06*

Comments: Project is essentially complete and has a Certificate of Occupancy--Agency has requested additional work and contract 

will the be closed out

Construct Aircraft Modification Bldg at Bluegrass 

Sta

Fayette Awaiting Initiation by Agency2004-2006

Comments: Still waiting for Agency Initiation

Construct CCA Perimeter Security Fencing Franklin Planning2004-2006*

Construct Joint Operations Center Counter Drug 

Program Building

Laurel In ConstructionCPBOC-6/01/07 15 07/01/08

Comments: Project moving forward on schedule.12/27/07

Construct Joint Use Readiness Center Paducah McCracken In Construction2006-2008 5 10/01/08

Construct Warehouse - Bluegrass Station Fayette Awaiting Initiation by Agency2006-2008

Comments: Still waiting for Agency Initiation

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette Multiple Subprojects2004-2006

See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)

Hangar/Warehouse/Office Buildings-Bluegrass Sta.  

(subproject -  Office Building)

Fayette Cancelled2004-2006

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Comments: 6 thermostats are temporarily wired and have to be replaced with permanent ones due to HVAC problems that are reoccuring.

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Comments: Monitoring roof leaks before closing out

Helipad and Taxiway Expansion Fayette CPBOC-11/01/07

Louisville National Guard Armory HVAC Jefferson Complete/Not Closed OutCPBOC-6/01/06 100 12/19/06 12/19/06*

Allocation from 2004-2006 DMA Various Facilities - Deferred Maintenance Pool

Comments: This project will be closedout by next reporting time.

Renovation of Bldg #1 (Basement) - Bluegrass 

Station

Fayette Complete/Closed OutCPBOC-4/01/05 100 04/20/06 04/14/06

Runway Rehabilitation Franklin Complete/Not Closed Out2000-2002 100 10/27/04 10/13/04
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Comments: first phase of larger project nearing completion

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 97 09/27/06

Comments: Awaiting results of request to FAA by Agency asking to expend remaining FAA grant funds on safety improvements rather 

than fencing

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg In ConstructionCPBOC-11/01/04 90 01/12/08

Comments: 4 buildings complete, Classroom Building 95% complete, Dining Facility expansion (added by change order) is 35% complete.

General Government Cabinet/Veteran's Affairs

Central KY State Veterans Cemetery Hardin Complete/In Warranty2002-2004 100 05/19/07 05/10/07*

Comments: Contractor reseeding and replacing trees lost due to weather conditions. Also completing asphalt paving on Memorial Walk, 

which was delayed due to weather.

Construct State Veterans Cemetery - Northeast 

Kentucky (Greenup County)

Greenup Planning2006-2008*

Comments: Appropriate site has not been located.

Construct State Veterans Cemetery - Southeast 

Kentucky (Leslie County)

Leslie Awaiting Initiation by Agency2006-2008*

Construct State Veterans' Cemetery-Northern KY Grant In Construction2002-2004 70 06/20/08*

Comments: A legal issue is in progress regarding claims by adjoining property owner. Existing R/W recorded on the Deed is being 

questioned for an access easement by the adjoining property owner. National V.A. increased funding by $1mil.to add 1,000 additional 

crypt liners. They also provided $252,750.00 additional funding for a free-standing equipment Storage Building and modifications to 

the previously programmed Maintenance Building.

Relocate/Renovate Special Care Unit-Thomson-Hood 

Veterans Center

Jessamine Complete/Not Closed OutCPBOC-10/01/01 100 01/28/06 01/28/06

Veterans' Nursing Home - W. KY Hopkins Complete/Not Closed Out1998-2000 100 12/01/01 12/01/01*

Western Kentucky Veterans' Center - 

Alzheimer's/General Care Unit

Hopkins Awaiting Initiation by Agency2006-2008*

Western KY Veterans' Cemetery Hopkins Complete/Closed Out2000-2002 100 01/23/04 01/23/04*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Bingham Sprinkler - Central State Hospital Jefferson Complete/Not Closed Out2002-2004 100 01/13/05 04/12/05*

Comments: Contractor is finishing punch list items of new work.

Boiler Replacement - CSH Jefferson Complete/Closed Out2000-2002 05/01/03 07/01/03*

Glasgow State Nursing Facility - Structural Repair Barren In ConstructionCPBOC-1/01/06 99 09/26/07*
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Comments: Contractor completing final change order.

New Power Plant - WSH Christian Complete/Not Closed Out2000-2002 100 10/23/04 03/01/05*

Comments: The main construction contract is complete.

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski Other2006-2008*

Comments: Bidding Pre-purchase of chillers to meet equip delivery lead time.

Installation scheduled to advertise Dec 27th or 28th, 2007

Replace Roof Oakwood Pulaski Complete/In Warranty2004-2006 100 05/30/07 10/13/07*

Sprinkler System/Ward Renovation - Western State 

Hospital

Christian Other2002-2004*

Comments: Project on hold pending revised scope and funding

Structural Repair/Renovation - Oakwood Hospital Pulaski Complete/In Warranty2002-2004 100 01/30/07 07/30/07*

Upgrade HVAC Pipes & Electric-Glasgow Barren Other2004-2006*

Comments: This project will likley be canceled pending a determination as to the long term use of the building.

Water Piping Replacement - ESH Fayette Complete/Not Closed Out2000-2002 100 08/09/05 10/17/05*

Justice and Public Safety Cabinet/Corrections

1790 Bed Medium Security Facility - Phase II Design Elliott Awaiting Initiation by Agency2002-2004*

44-Bed Segregation Unit - WKCC Lyon Complete/Closed Out2000-2002 100 09/01/03 09/01/03*

50-Bed Segregation Unit - KSP Lyon Complete/Closed Out2000-2002 100 04/15/04 10/01/04

Design/Construction of a Minimum Security Dormitory Oldham Complete/Closed Out2000-2002 100 03/31/06 03/01/06

KCIW Expansion - Phase I Shelby Complete/Closed Out2000-2002 100 03/01/06 06/01/06*

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

Comments: Addional fire protection work uunderway.  Complete in 12 weeks.

KSR - New Gas-Fired Boiler Plant Oldham Complete/Closed Out2000-2002 03/07/05 05/24/05*

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

RCC 150 Bed Dormitory Oldham Complete/Not Closed Out1996-1998 100 12/23/03 10/23/06*

Comments: Corrections is in process of determining how to spend additional funds.

Renovate Lonnie Watson Building - KCIW Shelby In Construction2006-2008 20 06/14/08*

Comments: Contractor progressing on schedule.12/27/07

Renovation of Old Hospital Building at Northpoint 

Training Center

Mercer Complete/Closed OutCPBOC-9/01/99 100 09/01/06 09/01/06
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Replace Underground Steam and Condensate Lines - 

Blackburn CC

Fayette Complete/Not Closed Out2002-2004 100 12/01/04 12/01/04*

Roof Repairs and Replacement - Green River 

Correctional Complex

Muhlenberg Complete/Not Closed Out2002-2004 100 11/01/04 12/31/06*

Justice and Public Safety Cabinet/Criminal Justice Training

Thompson Hall HVAC Madison Awaiting Initiation by Agency2006-2008

Justice and Public Safety Cabinet/Juvenile Justice

Education Addition - Mayfield Youth Development 

Center

Graves Complete/Closed Out2000-2002 100 08/03/03 09/03/03

Fayette Co. Secure Juvenile Detention Center Fayette Complete/Not Closed Out2000-2002 100 06/15/05 09/30/05*

Hardin Co. Combined Residential/Detention Center Hardin Complete/Closed Out2000-2002 100 11/27/04 12/02/04*

Replacement Facility - Jefferson County Secure 

Juvenile Detention Center

Jefferson Complete/Not Closed Out2000-2002 100 12/01/04 10/15/04*

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Comments: Pending litigation for structural issues

Secure Juvenile Detention Facility #3 - Boyd Co Boyd Complete/Not Closed Out1998-2000 100 06/15/04 04/01/04*

Upgrade Fire Safety/Repair Morehead YDC Rowan Design/Phase B2006-2008*

Upgrade Safety and Repair Exterior NKYDC Kenton Design/Phase C2006-2008*

Comments: Final construction documents expected 12/28/07

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 

Services Bldg)

Franklin Design/Phase C2004-2006*

Comments: 100% Phase C documents received.  Architect incorporating required comments prior to bidding.

Postsecondary Education Cabinet/Council on Postsecondary Education

Biotechnology Building-Shrimp Production Other2004-2006*
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LRC Staff Note: According to GOPM staff (7/2006), the agreement that CPE entered into with WKU for this project ultimately fell 

through and the capital appropriation was returned to CPE.  According to CPE staff (2/2007), CPE is in the process of revieiwng 

proposals to implement the project.  It is anticipated that the process of review and decision making will be done around the end 

of March.

Comments: Please put in Permanent Comments:

This project has been abandoned and the money applied to Aquaculture Production Tech Lab.-C0C7

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison Multiple Subprojects2006-2008

See two subprojects:  Arlington Renovation and Addition (subproject:  Pool Renovation) and Arlington Renovation and Addition 

(subproject:  Renovation and Addition).

Arlington Renovation and Addition (subproject:  

Pool Renovation)

Madison In Construction2006-2008 25 05/15/08

Arlington Renovation and Addition (subproject:  

Renovation and Addition)

Madison Design/Phase B2006-2008

Business & Technology Center Madison Complete/Closed Out2000-2002 100 02/06/06 12/15/06*

Construct Business Technology Center - Phase II Madison Design/Phase C2004-2006*

Construct E&G Life Safety Begley Elevator Madison Awaiting Initiation by Agency2002-2004

Construct Manchester Postsecondary Educ Center Madison Combined Authorities2006-2008*

See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Intramural Fields Madison Bidding2004-2006

Construct Science Building (combined auth) Madison Design/Phase C2006-2008*

Authorizations for the following two projects were combined:  Science Complex (2004-2006) and Construct Science Building 

(2006-2008).

Expand & Renovate Presnell Bldg Madison Awaiting Initiation by Agency2002-2004

Expand Indoor Tennis Facility Madison Awaiting Initiation by Agency2004-2006

Greek Row Madison Cancelled2000-2002

Heat Plant Emmissions Abatement Project Madison Complete/Not Closed OutCPBOC-6/01/05 100 11/25/05 10/01/05

High Voltage Electrical Distribution System Madison Complete/Not Closed Out2002-2004 99 06/28/06 05/29/06

Library Studio for Academic Creativity Madison Awaiting Initiation by Agency2006-2008

Manchester Postsec Educ Center (combined auth) Clay In Construction2004-2006 25 10/25/08*
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Authorizations for the following two projects were combined:  Manchester Postsecondary Education Center (2004-2006) and Construct 

Manchester Postsecondary Education Center (2006-2008).

Renovate Residence Hall (Clay Hall Renovation) Madison In Construction2004-2006 35 08/01/08

Science Complex (Design) Madison Combined Authorities2004-2006*

See Construct Science Building (combined auth) - 2006-2008

Southeast Regional Postsecondary Education Center 

-Phase I

Whitley Complete/Not Closed Out1998-2000 05/19/04 08/16/04

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/Kentucky State University

Aquaculture Classroom & Lab Facility Building Franklin Complete/Closed Out2000-2002 100 12/22/04 12/22/04

Bradford Hall Structural Repair Franklin Complete/Closed Out2004-2006 100 08/01/05 08/01/05

Carver Hall Renovation Franklin Complete/Not Closed Out2000-2002 100 10/27/03 11/01/03*

Construct Aquaculture Production Tech Lab Franklin A/E Selection2006-2008

Construct Center for Training & Learning Franklin Awaiting Initiation by Agency2006-2008

Construct New Residence Hall Franklin Awaiting Initiation by Agency2006-2008

Construct New Young Hall - Phase II Franklin Awaiting Initiation by Agency2006-2008

Create Center for Families and Children Franklin Awaiting Initiation by Agency2006-2008

Expand Aquaculture Pond Facilities Franklin Awaiting Initiation by Agency2006-2008

Hathaway Hall Renovation - Ph II (combined auth) Franklin In Construction2004-2006 60 05/16/08*

Authorizations for the following two projects were combined:  Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway 

Hall, Ph.  II (2006-2008).

Hill Student Center Renovation/Addition Franklin Complete/Not Closed Out1998-2000 100 07/01/03 03/01/04*

Comments: Pending final payment of final design review fee to HBC.

Land Grant Farm Facility Franklin Design/Phase CCPBOC-12/01/05

Renovate Hathaway Hall, Ph II Franklin Combined Authorities2006-2008*

See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006

Renovate Jackson Hall Franklin Design/Phase C2006-2008

Young Hall Renovation Franklin In Construction2000-2002 95 12/12/07

As provided for in the 2004-06 Budget of the Commonwealth, the project will replace rather than renovate Young Hall.
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Comments: New substantial completion date is 1-18-08. It has not been officially put in Change Order form yet.

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass 

CTC

Scott Design/Phase B2006-2008*

Comments: 100% Phase B documents received.  Review in progress.

Advanced Manufacturing Technology Center - Gateway Boone Awarding Contract2006-2008*

Comments:  bid under budget 12/19/07

Appalachian Development Center Study & Design Harlan Other2000-2002*

Comments: Waiting for future funding by State/Federal government.

Ashland Technology Center (combined auth) Boyd In Construction2004-2006 5 08/15/09*

Authorizations for the following two projects were combined:  Ashland Technology Center (2004-2006) and Construct Tech Drive 

Campus, Ph III-Ashland CTC (2006-2008)

Comments: Work has started. Working on building pad and foundations.

Belinda Mason Academic Technical Building - 

Southeast CC

Letcher Complete/Not Closed Out1998-2000 07/31/05 07/31/05*

Bluegrass CTC - Winchester Facility Clark In Construction2006-2008 69 03/01/08

See LCC - Winchester Facility (combined auth) - 2004-2006

Building One Renovation-Cumberland Valley Technical 

College

Harlan Complete/Not Closed Out2000-2002 01/15/04 01/15/04*

Campus Renovation - Mayo Technical College Johnson Complete/Not Closed Out2000-2002 01/15/04 04/01/04*

Complete Acquisition of System Office & Expansion Woodford Other2006-2008

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to 

renovate an additional 15,000 SF of space.

Comments: construction on this was completed in September 2007

Construct Administration Building, Phase I - 

Maysville CC

Mason Bidding2006-2008*

Construct Allied Health/Technical Education 

Building - Laurel Campus

Laurel Design/Phase C2006-2008*

Construct Area 9 Training Bldg State Fire & Rescue Rowan Design/Phase A2004-2006

Comments: Awaiting agency authorization to proceed with design work.

Construct Central Regional Postsecondary Education 

Center-Ph II-E-town CTC

Hardin Design/Phase C2006-2008*
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Comments: Project is scheduled to go out for bind February 2008

Construct Child Development Center - Henderson CC Henderson Awaiting Initiation by Agency2006-2008

Construct Emerging Technology Center - West KY CTC McCracken Design/Phase C2006-2008*

Construct Licking Valley Center Phase II - 

Maysville CTC - Additional

Harrison Design/Phase B2006-2008

Comments: Project on hold for funding

Construct Science/Allied Health Building - 

Jefferson CTC

Jefferson Design/Phase B2006-2008*

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd In Construction2006-2008 5 08/15/09*

See Ashland Technology Center (combined auth) - 2004-2006

Comments: Work has started. Working on building pad and foundations.

Downtown Campus Renovation - Jefferson CC Jefferson Complete/Not Closed Out2000-2002 100 12/29/03 09/02/03*

East Kentucky Center for Math, Science  and 

Technology - Prestonsburg CC (New Building)

Floyd Complete/Not Closed Out1998-2000 01/15/04 10/26/04*

Franklin Technology Center Simpson In Construction2004-2006 90 08/10/07*

Comments: Substantial completion of the building plus change orders expected in January, 2008.

Franklin Technology Center - Expansion Simpson In Construction2006-2008 50 10/30/07*

Comments: Substantial completion was Dec 17, 2007.

Gateway CTC - Expand Edgewood Campus Kenton In Construction2004-2006 82 09/12/08*

Greenspace Development - Big Sandy CTC Mayo Campus Johnson Awaiting Initiation by Agency2006-2008

Henderson CC Technology Center Henderson In Construction2004-2006 90 04/28/08*

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Jefferson Community College Building (Design Only) Jefferson Design/Phase B2004-2006*

KCTCS Technical College-South Central Regional 

Postsecondary Education Center

Clinton Complete/Not Closed Out1998-2000 100 03/31/04 08/04/04*

Kentucky Tech College of Arts & Crafts Knott Complete/Not Closed Out1998-2000 100 03/31/04 08/20/04*

KY Tech Danville:  Regional Technology Center - 

Phase I

Boyle Complete/Closed Out1998-2000 11/01/03 11/01/03*

Laurel North Campus - HVAC and Roof Replacement Laurel Complete/In Warranty2004-2006 12/15/06 12/22/06

LCC - Winchester Facility (combined auth) Fayette In Construction2004-2006 69 03/01/08*
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Authorizations for the following three projects were combined:LCC-Winchester Facility (2004-2006), Bluegrass CTC-Winchester 

Facility (2006-2008), and Community Development Fund Project/Bluegrass CTC-Winchester Facility (2006-2008).

LCC Classroom/Lab Building Fayette Design/Phase C2004-2006*

Comments: Awaiting decision on site selection and authorization to proceed with bidding. Design work is complete.

Madisonville CC - Replacement of Chiller and 

Cooling Tower

Hopkins Complete/Not Closed OutBienenial Budget 100 11/13/06 11/13/06

Comments: Agency is in process of closing out project.

Madisonville CC Renovation Hopkins Complete/Not Closed Out2000-2002 11/01/02 11/02/02*

Madisonville Postsecondary Education Center - 

Design

Hopkins Design/Phase B2006-2008*

Madisonville Technology Center Hopkins In Construction2004-2006 30 06/06/08*

Maysville CC Extension at Cynthiana Mason Complete/Not Closed Out1998-2000 100 07/17/02 08/05/02*

McCreary Center - Somerset CC Pulaski Design/Phase C2006-2008*

McCreary County Center - Construction McCreary Complete/Closed Out1998-2000 07/03/03 07/03/03

Northeast Regional Postsec Education Center - MoSU Rowan Complete/Not Closed Out1998-2000 10/02/03 02/23/04*

Northern KY Cmnty & Tech College - Phase I Kenton Complete/Not Closed Out2000-2002 100 10/19/05 10/19/05*

Comments: Additional fee for design team has been paid.  Will notify agency to close out.

Owensboro Technology Center Daviess Complete/In Warranty2004-2006 100 12/31/07 12/15/07*

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 10/04/04 10/04/05

Pedestrian and Vehicular Connector between the 

North and South Campuses--Somerset CC

Pulaski In Construction2004-2006 98 07/04/06

Comments: Awaiting final completion of Phase 3 and punch list review.

Renovate Administrative Bldg - Elizabethtown CTC Hardin Cancelled2006-2008

Renovate Administrative Building - Whitesburg 

Campus SEKYCTC

Letcher Awaiting Initiation by Agency2006-2008

Renovate Anderson Building - West KY CTC McCracken Complete/Closed Out2006-2008 100 08/15/06 08/15/06

Renovate Gray Building - Madisonville CC Hopkins Awaiting Initiation by Agency2006-2008

Renovate KY School of Craft - Hazard CTC Knott Awaiting Initiation by Agency2006-2008

Renovate Simulated Mine - Harlan Campus Harlan Awaiting Initiation by Agency2006-2008

Roof Replacement - West KY TC Warren Complete/Closed Out2000-2002 05/28/02 05/28/02
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Somerset Aviation Pulaski In Construction2004-2006 77 03/30/08*

Somerset CC & Kentucky Tech - Academic 

Support/Technical Education Complex

Pulaski Complete/Not Closed Out1998-2000 100 04/01/04 04/23/04*

Southeast Regional Postsec Education Center - Ph I Laurel Complete/Not Closed Out1998-2000 100 07/25/02 09/03/02*

Springfield Community and Technical College Washington Design/Phase C2006-2008*

Comments: 100% Phase C documents received.  Review in progress.

Warren County Technology Center Warren Complete/Not Closed Out2004-2006 12/01/05 08/01/06*

Postsecondary Education Cabinet/Morehead State University

Breckinridge Hall Renovation Rowan Complete/Not Closed Out1998-2000 02/21/02 02/21/02*

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Combs Theatre Area Reclamation Rowan Complete/Not Closed Out2002-2004 01/16/04 01/05/04

Construct Center for Health, Education, and 

Research (combined auth)

Rowan Design/Phase B2006-2008*

Authorizations for the following two projects were combined:  Health Science Classroom Building-Design (2004-2006) and Construct 

Center for Health, Education and Research (2006-2008).

Construct East Kentucky Animal Science Center Rowan Awaiting Initiation by Agency2006-2008

Construct Equine Hospital Rowan In Construction2006-2008 42 05/01/08

Construct Kentucky Mountain Crafts Center Rowan Awaiting Initiation by Agency2006-2008

Construct Law Enforcement Complex Rowan Awaiting Initiation by Agency2006-2008

Construct Softball Facility/Lighting Project Rowan Awaiting Initiation by Agency2006-2008

Design Residence Hall Renovation/Improvement (Nunn 

Hall Renovation)

Rowan In Construction2004-2006 20 01/01/09

(LRC Staff Note:  Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. 

University staff indicate $5 million represents their budgeting estimate for renovating one dormitory.  As such, the intent to 

renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)

Expand Life Safety Claypool-Young Building Rowan Awaiting Initiation by Agency2006-2008

Expand Student Wellness Center Rowan In Construction2006-2008 30 02/16/08

Health Science Classroom Building - Design Rowan Combined Authorities2004-2006*

See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.
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Kentucky Center for Traditional Music - Phase I Rowan Awaiting Initiation by Agency2002-2004

Kentucky Geodetic Infrastructure - Phase I Rowan Awaiting Initiation by Agency2004-2006

Life Safety: Claypool-Young Bldg Rowan Awaiting Initiation by Agency2002-2004

NASA Space Science Center (combined auth) Rowan In Construction2004-2006 15 01/12/09*

Authorizations for the following two projects were combined:  NASA Space Science Center (2004-2006) and Space Science Center 

Completion (2006-2008).

Reconstruct Central Campus Rowan Awaiting Initiation by Agency2006-2008

Renovate Button Auditorium Rowan In Construction2006-2008 90 08/17/07

Comments: Project is mostly compolete.  They are doing a stage expansion that should be done by the end of the month.

Renovate Jayne Stadium Rowan Awaiting Initiation by Agency2006-2008

Renovate John Sonny Allen Field Rowan Awaiting Initiation by Agency2006-2008

Renovate McClure Pool Area Rowan Awaiting Initiation by Agency2006-2008

Renovate Molecular Biology Student Lab Rowan Complete/In Warranty2006-2008 100 12/31/07 10/31/07

Replace Boiler Tubes Rowan Awaiting Initiation by Agency2006-2008

Replace Power Plant Pollution Control System Rowan Design/Phase B2006-2008

Comments: The project design i ongoing with a design completion projected to be in early 2008.  The work will be bid once the 

requested funding increase is approved and available.  

An evaluation for the the presence of hazardous materials has been requested and is underway.

Space Science Center-Completion Rowan In Construction2006-2008 15 01/12/09*

See NASA Space Science Center (combined auth) - 2004-2006.

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

West Liberty Extended Campus Morgan Complete/Not Closed Out1998-2000 01/15/02 01/15/02*

Postsecondary Education Cabinet/Northern Kentucky University

Construct New Student Union Building (combined 

auth)

Campbell In Construction2004-2006 55 07/15/08

Authorizations for the following three projects were combined:  New Student Union Design (2002-2004), Construct New Student Union 

Building (2004-2006), and Construct New Student Union (2006-2008).

Comments: Contruction will be ccomplete on time.

Fitness Center Renovation Campbell Complete/Not Closed Out2002-2004 100 10/05/04 10/12/04

Improve Lake Area Campbell Complete/Not Closed Out2000-2002 100 10/01/05 09/01/06
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Comments: Project complete.

Natural Science Building Campbell Complete/Not Closed Out1996-1998 08/15/06 07/01/02*

New Power Plant Campbell Complete/Not Closed Out2000-2002 100 06/16/04 08/26/04*

New Student Union Design Campbell Combined Authorities2002-2004

See Construct New Student Union Building (combined auth) - 2004-2006.

Parking Structure #2 - Phase I Campbell Complete/Not Closed Out2000-2002 100 11/01/04 12/15/04

Transportation Cabinet/Gen Admin & Support (Transp)

Construct Larue County Maintenance Facility & Salt 

Storage Structure

Larue Awaiting Initiation by Agency2006-2008*

Construct Louisville District Office (District 5) Jefferson In Construction2004-2006 97 12/20/07*

Comments: Substantial Completion has been changed to 1/7/2008, processing is underway.

Construct Spencer County Maintenance Facility & 

Salt Storage Structure

Spencer Awaiting Initiation by Agency2006-2008*

CPT/TCOB Utility Connection & Walkway Extension 

(subproject of Transportation Cabinet Office Bldg)

Franklin OtherBienenial Budget

Comments: This project has been cancelled as the future of the Capital Plaza Tower is currently being studied.

Horse Park Roads Fayette In Construction2006-2008 15 06/30/08*

Comments: Construction underway and on schedule

Replace HVAC - Flemingsburg District Office Fleming Awaiting Initiation by Agency2006-2008*

TCOB Artwork Foundations (subproject of 

Transportation Cabinet Office Building)

Franklin Complete/In WarrantyBienenial Budget 100 12/01/06 12/28/06

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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